

Advisory Board meeting

Project achievement

Energy efficiency strategy

- *Component 1 : Strengthening KOSGEB in its new mandate to promote Energy Efficiency in the SMEs*
 - *Interviews were conducted with main EE KOSGEB team members (51 answers)*
 - ☞ *This questionnaire has enabled to assess actual KOSGEB needs and has helped to build up the training program and its content*
 - ☞ *A report was sent to the project team on December 2013*

Energy efficiency strategy

- *Component 1 : Strengthening KOSGEB in its new mandate to promote energy efficiency in the SMEs*
 - *SMEs questionnaire was elaborated in order to get information on their energy use, on their knowledge of EE and on their perception of needed support from KOSGEB*
 - ☞ *This questionnaire will make it possible to fine tune both objectives and instruments of the action plan*
 - ☞ *SMEs questionnaire elaborated in July 2013 and put in line in December*
 - ☞ *About 1500 answers received in January 2014*

Energy efficiency strategy

- *Component 1 : Strengthening KOSGEB in its new mandate to promote energy efficiency in the SMEs*
 - *First draft of EE strategy report released in December 2013*
 - ☞ *Submitted for validation to KOSGEB*
 - ☞ *This document will need additional inputs from SME questionner evaluations and feedbacks from stakeholders (via workshops for instance) in order to define the action plan*

Training plan

- ***Component 1 : Strengthening KOSGEB in its new mandate to promote energy efficiency in the SMEs***
 - ***First draft of the training plan released***
 - ***Objectives : identify the needs of KOSGEB at beginning of the project and during next steps***
 - ***KOSGEB headquarter and Application Units (training in class and on site)***

Training plan

- *Component 1 : Strengthening KOSGEB in its new mandate to promote energy efficiency in the SMEs*
 - *2 trainings for KOSGEB staff at Ankara : the first one about energy consumption and levels of improvement in an industrial plant (September 2013) and the second one about existing EE database (December 2013)*
 - *2 trainings for Application Units (AU) about energy consumption and levels of improvement in an industrial plant respectively in November 2013 at Ankara and December 2013 at Istanbul*

Energy efficiency database

- *Component 1 : Strengthening KOSGEB in its new mandate to promote energy efficiency in the SMEs*
 - *Mission in December 2013 for presentation of existing databases on Energy Efficiency*
 - *EE database : an analysis of the aims of the expected tool is under construction with KOSGEB, in order to define*
 - ☞ *Who can use, what is in the tool*
 - ☞ *The different sections of the tool*
 - ☞ *Then the support needed, including the software*

Pilot phase

- *Component 2 : Supporting energy efficiency demonstrations in the SMEs (pilot phase)*
 - *A mission at KOSGEB has led to decide implementation in main industrial zones*
 - ☞ *Bursa*
 - ☞ *Ankara*
 - ☞ *Istanbul*
 - ☞ *And others ?(to be discussed)*
 - *KOSGEB will take contact with these industrial zones representatives and local KOSGEB AU representatives in order to prepare the communication workshops*

Other tasks

- *Component 3 :Communication and development of an EE market for the SMEs*
 - *Developing of a brochure dedicated to the project*
- *Component 4 : Setting up a Project management Unit (PMU) and assisting the project ownership*
 - *KOSGEB has built a specific EE team at KOSGEB headquarter, involved in the project*
 - *A project management procedure document released for signature at KOSGEB*
 - *Progress reports for Q1 and Q2*
 - *AB meeting on the 4th of february 2014*

Next steps !

- *Component 1 : EE strategy*
 - *Specific missions for KOSGEB EE team about the financing of EE investments and about implementation of EE programs (scheduled in March 2014)*
 - *Study tour for KOSGEB headquarters (scheduled in March 2014)*
 - *Specific work about EE database*

Next steps !

- *Component 2 : Pilot phase*
 - *Pre-selection of SMEs during February 2014*
 - *Final selection in March 2014*
 - *Guidelines for the pilot phase during February/ March 2014*
 - *Starting of the pilot phase scheduled in April 2014*

Next steps !

- *Component 3 : Communication*
 - *Workshops for SMEs to be scheduled*
 - *Development of a web site for the SMEs*
 - ...

Thank you for your attention

youmna.romitti@cetiat.fr
alain.gevaudan@cetiat.fr